On May 30, 2018, the South Carolina Public Service Commission (the “Commission” or “PSC”’) approved
Blue Granite Water Company’s (“BGWC” or the “Company”), formerly known as Carolina Water Service, Inc.,

request for an increase in general rates and charges for its water and sewer services. As part of its Order, the PSC

provided that:

“The Company shall also submit a separate report no less than semiannually reporting on all capital
improvements made during the period to enhance customer service and to explain the cost of such
capital improvements.”

The following report provides the Commission with an update on all major capital improvements currently
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in progress during the reporting period.

The reporting period for this report is September 28, 2019 — March 30, 2020.

**The below tables reflect projects that have been planned or are in progress.
However, Blue Granite is closely reevaluating its deployment of these projects
based upon the limited revenues and restricted ability to attract capital resulting
from the Commission’s recent decision in Docket No. 2019-290-WS.**
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Blue Granite Water Company — South Carolina

Capital Improvement Projects Update
Water System Improvements

Description Location Engineer / Cost Cost Details Status Progress & Goal
Contractor
Carowood Well York GMC/Dupree $25.000 Replace soda ash with caustic feed to Construction Improvements completed in
System Improvements | County, SC BGWC ’ improve pH levels. 100% December 2019.
Oakland Water Tank Dupree/GMC Rehabilitate and repaint elevated storage | Construction .
Rehabilitation Sumter, SC Suburban Contractors $204,000 tank and containment of lead paint. 100% Completed project Fall of 2019.
Dupree Replacing all 5,000+ residential meters
Core & Main in the Lake Wylie water system with
Lake Wylie gA'V” Lake Ylie: | Tri-county Utilities | $1,800,000 Neptune Water Meters. Constiuction Completed end of 2019.
Carolina Tap and
Bore
GMC/Dupree Install water meter, backflow device,
Lake Wylie Water _ and pressure reducw_lg valve for bulk_ _ _ _
Lake Wylie, water supply connection to Lake Wylie | Construction Completed and in operation 10-2-
System to Charlotte SC iliti $836,000 water system from City of Charlotte 100% 2019
Water Interconnection State Utilities y Iy 0 '
water system to increase system
capacity.
GMC/Dupree Drilling new well because of extremely
Hunter’s Glenn New Aik high cost of connection and City of : 0 Complete design. Drill new well in
Well tken, SC $262,000 Aiken only allowing emergenc Design 100% Spring 2020.
TBD y ng gency pring
connection.
. . . GMC Adding 12” waterline extension from . L L
Lake Wylie Waterline | Lake Wylie, $1.915.350 Charlotte Interconnection along Design 60% Design to be finalized and bid in
Improvements SC TBD e Charlotte Hwy. Summer 2020.
_ Lexington _ Replacing 2,000+ residen_tial meters in _ S _
I-20 AMI Metering SC ’ Core and Main $800,000 the 1-20 water system with Neptune Planning 75% Bidding in Spring 2020.

Water Meters.

4/1/2020

¥ 40 ¢ 8bed - SM-262-210T # 19900 - DSOS - Nd 81 L IMdy 020Z - A31Id ATIVOINOYLO3 T3



Sewer System Improvements

Engineer /

Description Location C Cost Cost Details Status Progress & Goal
ontractor
Lift Station Improvements LakeS\éVylle, GM?r/é)Spree $1,517,875 | Replace five lift stations at Riverhills. Permitting Will bid in Spring 2020.
) Replace one lift station at Harborside
. . Lexington GMC ) . g .
Lift Station Improvements SC ’ $901,700 | Condos, one at Land’s End and one at | Design 90% Will bid in Spring 2020.
TBD Rollingwood.
Harborside Condos GMC/Dupree Clean, CCTV, and perform field data
: Lexington, analysis to create mapping for Construction . .
CCTV, Clea_nlng, and SC TBD $100,000 rehabilitation of sanitary sewer 10% Continue repairs March 2020.
Repairs gravity lines as required.
GMC/Dupree Construct interconnection for . .
R?&Z?Xglrfniz{%ins Orangg:burg, TBD $850,000 Roosevelt WWCS to Orangeburg Design 0% Complete conn(e)cl:t;gnuagreement with
DPU and decommission WWTP. '
GMC/Dupree Clean, CCTV, and perform field data
Palmetto Estates CCTV, analysis to create mapping for Construction .
Cleaning, and Repairs Beaufort, SC Stokes Plumbing $130,000 rehabilitation of sanitary sewer 100% Improvements completed in Fall 2019.
gravity lines as required.
Fairwood/Oakland/Pocalla | Union and GMC/Dupree Gather WWCS data and input into Engineering . .
WWCS GIS Sumter, SC | Stokes Plumbing | 12000 GIS. 100% Continue survey and GIS input.
GMC/Dupree Clean, CCTV, and perform field data
Fairwood/Oakland/Pocalla | Union and $900.000 analysis to create mapping for Construction Improvements completed December
WWCS Improvements Sumter, SC Clearwater ’ rehabilitation of sanitary sewer 100% 2019
gravity lines as required.
Fairwood WWTP Construction Construction completed November
Chlorine Contact Union, SC Premier Water $5,413 Install new chlorine contact chamber. P
100% 2019.
Chamber
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Description Location Engineer / Cost Cost Details Status Progress & Goal
Contractor
. . Primary lift station completed, and
et st e conret
Friarsgate Sewer 9 . g Construction WWTP as of April 1, 2019. EQ lift
I . Irmo, SC $4,616,000 | to the City of Columbia sewer system . X
nterconnection Harper General g e 100% station completed in June 2019 and
for treatment. Decommission existing A
Contractors . WWTP decommissioning completed
Friarsgate WWTP.
Fall 2019.
West Georgia Road Force . Dupree/Hopkins Relocate force main to proposed .
Main Relocation — Phase Piedmont, $100,000 SCDOT bridge due to West Georgia Construction Begin construction Spring 2020.
SC TBD A 80%
One Road widening.
Oakland Plantation GMC/Dupree Replace existing clarifier and perform . 0 Construct new clarifier and perform
WWTP Improvements Sumter, SC TBD $1,932,400 aeration basin improvements. Design 70% aeration basin improvements in 2020.
GMC Clean, CCTV, and rehabilitate
Friarsgate WWCS sanitary sewer gravity lines as a part Construction
Improvements - 2019 Irmo, SC Stokes Plumbing $565,000 of an annual rehabilitation program 100% Completed Fall 2019.
for the Friarsgate WWCS.
GMC Clean, CCTV, and rehabilitate
Friarsgate WWCS sanitary sewer gravity lines as a part . 0 Design recommendation complete.
Improvements — 2020 Irmo, SC TBD $600,000 of an annual rehabilitation program Design 100% Will bid in Spring 2020.
for the Friarsgate WWCS.
EM and LS | GMC Perform connections between existing
I";‘”. mp = Irmo, SC $560,000 force mains to redirect flows to Design 0% Pending design recommendation.
riarsgate TBD proposed development lift station
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